

## ARCSIS Architectural Rewrite

ID	Task Name	Duration	Start
1	<b>ARCSIS Rewrite</b>	<b>666.94 days</b>	<b>Wed 2/26/14</b>
2	<b>ARCSIS Rewrite Phase 1 - Common Code</b>	<b>229 days</b>	<b>Wed 2/26/14</b>
1	<b>ARCSIS Rewrite Phase 1 - Common Code</b>	<b>229 days</b>	<b>Wed 2/26/14</b>
2	<b>Project Phase Startup</b>	<b>3 days</b>	<b>Wed 2/26/14</b>
5	<b>Requirements</b>	<b>15 days</b>	<b>Mon 3/3/14</b>
9	<b>Design</b>	<b>36 days</b>	<b>Mon 3/3/14</b>
15	<b>Development</b>	<b>59 days</b>	<b>Wed 4/2/14</b>
21	<b>Functional Testing</b>	<b>84.2 days</b>	<b>Mon 3/3/14</b>
30	<b>Implementation</b>	<b>14 days</b>	<b>Mon 1/5/15</b>
31	Implementation Preparation	7 days	Mon 1/5/15
32	Implementation	7 days	Wed 1/14/15
33	Implementation Complete	0 days	Thu 1/22/15
3	<b>ARCSIS Rewrite Phase 2 - Systems and Support</b>	<b>90 days</b>	<b>Mon 1/5/15</b>
1	<b>ARCSIS Rewrite Phase 2 - Systems and Support</b>	<b>90 days</b>	<b>Mon 1/5/15</b>
2	<b>Project Phase Startup</b>	<b>3 days</b>	<b>Mon 1/5/15</b>
4	Information Gathering	3 days	Mon 1/5/15
5	OCSE Executive Staff Review/Approval	0 days	Wed 1/7/15
6	<b>Requirements</b>	<b>31 days</b>	<b>Thu 1/8/15</b>
7	Functional Requirements Document	30 days	Thu 1/8/15
8	Requirements Approval	1 day	Fri 2/20/15
9	Requirements Completed	0 days	Fri 2/20/15
10	<b>Design</b>	<b>51 days</b>	<b>Thu 1/8/15</b>
11	Technical Impact Analysis	7 days	Thu 1/8/15
12	Design Specification Document	30 days	Mon 1/19/15
13	Technical Design Review	7 days	Tue 3/3/15
14	Rework/Refinement	7 days	Thu 3/12/15
15	Design Completed	0 days	Fri 3/20/15
16	<b>Development</b>	<b>45 days</b>	<b>Tue 2/24/15</b>
17	Coding	30 days	Tue 2/24/15
18	Unit Testing	15 days	Tue 4/7/15
19	Code Review	15 days	Tue 4/7/15
20	Rework/Refinement	15 days	Tue 4/7/15
21	Development Completed	0 days	Mon 4/27/15
22	<b>Functional Testing</b>	<b>45 days</b>	<b>Tue 3/3/15</b>
23	Test Management Plan	2 days	Tue 3/3/15
24	Test Plan Review	2 days	Thu 3/5/15
25	FTP	24 days	Tue 3/3/15
26	FTP Review	14 days	Tue 3/17/15
27	Testing	21 days	Mon 4/6/15
28	Rework/Refinement	14 days	Wed 4/15/15
29	Testing Completed	0 days	Mon 5/4/15
31	<b>Implementation</b>	<b>44 days</b>	<b>Wed 3/11/15</b>
32	Implementation Preparation	44 days	Wed 3/11/15

## ARCSIS Architectual Rewrite

ID	Task Name	Duration	Start
33	Implementation	44 days	Wed 3/11/15
34	Implementation Complete	0 days	Mon 5/11/15
4	<b>ARCSIS Rewrite Phase 3 - Case Management</b>	<b>217 days</b>	<b>Tue 5/5/15</b>
1	<b>ARCSIS Rewrite Phase 3 - Case Management</b>	<b>217 days</b>	<b>Tue 5/5/15</b>
2	<b>Project Phase Startup</b>	<b>5 days</b>	<b>Tue 5/5/15</b>
4	Information Gathering	5 days	Tue 5/5/15
5	OCSE Excecutive Staff Review/Approval	0 days	Mon 5/11/15
6	<b>Requirements</b>	<b>32 days</b>	<b>Tue 5/12/15</b>
7	Functional Requirements Document	30 days	Tue 5/12/15
8	Requirements Approval	2 days	Wed 6/24/15
9	Requirements Completed	0 days	Thu 6/25/15
10	<b>Design</b>	<b>66 days</b>	<b>Tue 5/12/15</b>
11	Technical Impact Analysis	7 days	Tue 5/12/15
12	Design Specification Document	45 days	Thu 5/21/15
13	Technical Design Review	7 days	Fri 7/24/15
14	Rework/Refinement	7 days	Tue 8/4/15
15	Design Completed	0 days	Wed 8/12/15
16	<b>Development</b>	<b>200 days</b>	<b>Thu 5/21/15</b>
17	Coding	180 days	Thu 5/21/15
18	Unit Testing	180 days	Fri 6/19/15
19	Code Review	180 days	Fri 6/19/15
20	Rework/Refinement	180 days	Fri 6/19/15
21	Development Completed	0 days	Thu 3/3/16
22	<b>Functional Testing</b>	<b>212 days</b>	<b>Tue 5/12/15</b>
23	Test Management Plan	2 days	Tue 5/12/15
24	Test Plan Review	2 days	Thu 5/14/15
25	FTP	160 days	Fri 7/24/15
26	FTP Review	160 days	Fri 7/24/15
27	Testing	160 days	Fri 7/24/15
28	Rework/Refinement	160 days	Fri 7/24/15
29	Testing Completed	0 days	Thu 3/10/16
31	<b>Implementation</b>	<b>182 days</b>	<b>Fri 6/19/15</b>
32	Implementation Preparation	182 days	Fri 6/19/15
33	Implementation	182 days	Fri 6/19/15
34	Implementation Complete	0 days	Mon 3/7/16
5	<b>ARCSIS Rewrite Phase 4 - Financials</b>	<b>150 days</b>	<b>Fri 3/11/16</b>
1	<b>ARCSIS Rewrite Phase 4 - Financials</b>	<b>150 days</b>	<b>Fri 3/11/16</b>
2	<b>Project Phase Startup</b>	<b>5 days</b>	<b>Fri 3/11/16</b>
6	<b>Requirements</b>	<b>24 days</b>	<b>Fri 3/18/16</b>
10	<b>Design</b>	<b>43 days</b>	<b>Fri 3/18/16</b>
16	<b>Development</b>	<b>130 days</b>	<b>Tue 3/29/16</b>
17	Coding	90 days	Tue 3/29/16
18	Unit Testing	90 days	Tue 5/24/16

## ARCSIS Architectural Rewrite

ID	Task Name	Duration	Start
19	Code Review	90 days	Tue 5/24/16
20	Rework/Refinement	90 days	Tue 5/24/16
21	Development Completed	0 days	Mon 9/26/16
22	<b>Functional Testing</b>	<b>90 days</b>	<b>Tue 5/10/16</b>
23	Test Management Plan	2 days	Tue 5/10/16
24	Test Plan Review	2 days	Thu 5/12/16
25	FTP	90 days	Tue 5/10/16
26	FTP Review	90 days	Tue 5/10/16
27	Testing	90 days	Tue 5/10/16
28	Rework/Refinement	90 days	Tue 5/10/16
29	Testing Completed	0 days	Mon 9/12/16
30	<b>Implementation</b>	<b>100 days</b>	<b>Tue 5/10/16</b>
31	Implementation Preparation	100 days	Tue 5/10/16
32	Implementation	100 days	Tue 5/10/16
33	Implementation Complete	0 days	Mon 9/26/16
34	<b>Post Production Support</b>	<b>8 days</b>	<b>Tue 9/27/16</b>
35	Provide Post Production Support	8 days	Tue 9/27/16
36	Post Production Support Complete	0 days	Thu 10/6/16

ARCSIS Architectual Rewrite

Finish	% Complete
<b>Thu 10/6/16</b>	<b>32%</b>
<b>Thu 1/22/15</b>	<b>96%</b>
<b>Thu 1/22/15</b>	<b>96%</b>
<b>Fri 2/28/14</b>	<b>100%</b>
<b>Fri 3/21/14</b>	<b>100%</b>
<b>Mon 4/21/14</b>	<b>100%</b>
<b>Tue 6/24/14</b>	<b>100%</b>
<b>Mon 6/30/14</b>	<b>100%</b>
<b>Thu 1/22/15</b>	<b>0%</b>
Tue 1/13/15	0%
Thu 1/22/15	0%
Thu 1/22/15	0%
<b>Mon 5/11/15</b>	<b>0%</b>
<b>Mon 5/11/15</b>	<b>0%</b>
<b>Wed 1/7/15</b>	<b>0%</b>
Wed 1/7/15	0%
Wed 1/7/15	0%
<b>Fri 2/20/15</b>	<b>0%</b>
Thu 2/19/15	0%
Fri 2/20/15	0%
Fri 2/20/15	0%
<b>Fri 3/20/15</b>	<b>0%</b>
Fri 1/16/15	0%
Mon 3/2/15	0%
Wed 3/11/15	0%
Fri 3/20/15	0%
Fri 3/20/15	0%
<b>Mon 4/27/15</b>	<b>0%</b>
Mon 4/6/15	0%
Mon 4/27/15	0%
Mon 4/27/15	0%
Mon 4/27/15	0%
Mon 4/27/15	0%
<b>Mon 5/4/15</b>	<b>0%</b>
Wed 3/4/15	0%
Fri 3/6/15	0%
Fri 4/3/15	0%
Fri 4/3/15	0%
Mon 5/4/15	0%
Mon 5/4/15	0%
Mon 5/4/15	0%
<b>Mon 5/11/15</b>	<b>0%</b>
Mon 5/11/15	0%

ARCSIS Architectual Rewrite

Finish	% Complete
Mon 5/11/15	0%
Mon 5/11/15	0%
<b>Thu 3/10/16</b>	<b>0%</b>
<b>Thu 3/10/16</b>	<b>0%</b>
<b>Mon 5/11/15</b>	<b>0%</b>
Mon 5/11/15	0%
Mon 5/11/15	0%
<b>Thu 6/25/15</b>	<b>0%</b>
Tue 6/23/15	0%
Thu 6/25/15	0%
Thu 6/25/15	0%
<b>Wed 8/12/15</b>	<b>0%</b>
Wed 5/20/15	0%
Thu 7/23/15	0%
Mon 8/3/15	0%
Wed 8/12/15	0%
Wed 8/12/15	0%
<b>Thu 3/3/16</b>	<b>0%</b>
Thu 2/4/16	0%
Thu 3/3/16	0%
Thu 3/3/16	0%
Thu 3/3/16	0%
Thu 3/3/16	0%
<b>Thu 3/10/16</b>	<b>0%</b>
Wed 5/13/15	0%
Fri 5/15/15	0%
Thu 3/10/16	0%
Thu 3/10/16	0%
Thu 3/10/16	0%
Thu 3/10/16	0%
Thu 3/10/16	0%
<b>Mon 3/7/16</b>	<b>0%</b>
Mon 3/7/16	0%
Mon 3/7/16	0%
Mon 3/7/16	0%
<b>Thu 10/6/16</b>	<b>0%</b>
<b>Thu 10/6/16</b>	<b>0%</b>
<b>Thu 3/17/16</b>	<b>0%</b>
<b>Wed 4/20/16</b>	<b>0%</b>
<b>Tue 5/17/16</b>	<b>0%</b>
<b>Mon 9/26/16</b>	<b>0%</b>
Mon 8/1/16	0%
Mon 9/26/16	0%

ARCSIS Architectual Rewrite

Finish	% Complete
Mon 9/26/16	0%
Mon 9/26/16	0%
Mon 9/26/16	0%
<b>Mon 9/12/16</b>	<b>0%</b>
Wed 5/11/16	0%
Fri 5/13/16	0%
Mon 9/12/16	0%
Mon 9/12/16	0%
Mon 9/12/16	0%
Mon 9/12/16	0%
Mon 9/12/16	0%
<b>Mon 9/26/16</b>	<b>0%</b>
Mon 9/26/16	0%
Mon 9/26/16	0%
Mon 9/26/16	0%
<b>Thu 10/6/16</b>	<b>0%</b>
Thu 10/6/16	0%
Thu 10/6/16	0%