

REQUEST FOR PROPOSAL

DIS-17-4701

Information Technology Infrastructure Assessment and Analysis Services

SCHEDULE OF EVENTS

Original Version 1

March 3, 2017

Proposed Dates	Deliverables
3/3	RFP Release
3/14	Questions due
3/16	Answers Posted
3/29	Vendor Response Package Due
3/31 – 4/5	Evaluations
4/6	Schedule Oral Presentations
4/13	Oral Presentations for Top 2 Respondents
4/13 – 4/14	Consensus Meeting
4/17	Intent to Award
4/18 – 4/25	Negotiate Terms and Conditions
4/18 – 4/25	Anticipation to Award
4/26	RFP/Contract Approval PCS Submission
4/27 – 4/28	Flex days as needed
5/1	Submit for ALC review
5/16	ALC Subcommittee Review
5/23	Projected project start date

Vendor Solicitation Response Packet will be posted by COB 3/06/17.

Vendors should periodically check the Department of Information Services web site http://www.arkansas.gov/dis/newsroom/index.php?do:newsList=1&category_id=4 for any change in dates or posted amendments.