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Key Dates 

Release 18 Req/Design: 9/ 16/2019-11/1/2019 
Release 18 Dev: 10/1/2019-12/6/2019 
Release 18 SIT: 12/9/2019-2/28/2020 
Release 18 UA T: 3/9/2020-6/15/2020 

Release 1C Req/Design: 10/28-11/15 
Release 1C Dev: 11/25/2019-1/3/2020 
Release 1C SIT: 1/6/2020-4/3/2020 
Release 1 C UA T: 4/13/2020-7 /17 /2020 

Pilot Sta~ 9/9/2020 _ _ _ _. Pilot End 12/&'2020 
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